

Champlain Parkway Project

**Final Contract
Abutters Meeting
Thursday, December 12th
6:00 p.m.**



Project Team



Chapin Spencer, Director, DPW

Corey Mims, Project Supervisor, Senior Public Works Engineer, DPW

Jack Keller, Project Manager, Public Works Engineer, DPW

Rob Goulding, Public Information Manager, DPW



Ken Robie, Municipal Project Manager, DuBois & King



Shaun Flynn, Resident Engineer, WSP

Annabelle Dally, Public Information Consultant, WSP



Ben Heath, Vice President, ECI

Stephen Lizewski, Senior Project Engineer, ECI



Champlain
Parkway
Project





FINAL CONTRACT:
Construct Champlain Parkway from Interstate 189 to Home Ave.

INITIAL CONTRACT:
Construct Champlain Parkway from Home Ave. to Lakeside Ave.

INITIAL CONTRACT:
Reconstruct Lakeside Ave. from just north of Champlain Parkway to Pine St.

FINAL CONTRACT:
Rehabilitation of Pine St. from Kilburn St. to Main St.

INITIAL CONTRACT:
Rehabilitation of Pine St. from Lakeside Ave. to Kilburn St.



Champlain Parkway Construction Limits




Champlain Parkway Project



VERMONT AGENCY OF TRANSPORTATION

Construction Schedule – I-189 to Home Ave



Construction Season 1 (2025)

- Winter work to begin as early as Monday, December 16, 2024
 - Winter work will be contained along the unused section of the previously constructed Southern Connector between Shelburne Street (Route 7) and Home Avenue
 - Consist of clearing and grubbing, the installation of Erosion Protection and Sediment Control Devices, Installation of stormwater and drainage infrastructure, and other utilities
- March through December 2025
 - Begin constructing the Champlain Parkway connection between I-189 and Home Avenue and the ramp connections to the Champlain Parkway, I-189, and Route 7
 - Construction of the cul-de-sac at the southern end of Pine Street just south of South Crest Drive

Construction Season 2 (2026)

- March through June 2026
 - Completion of the Champlain Parkway connection between I-189 and Home Avenue and the ramp connections and open to traffic



Construction Schedule – Pine Street



Construction Season 1 (2025)

- Construction activities on Pine Street to begin as early as May 2025 and be completed during the first construction season
- Work will consist of the rehabilitation of Pine Street between Kilburn Street and Main Street, improvements to pedestrian and bicycle accommodations, and upgrades to the intersections of Pine Street at Maple, King, and Main Streets including the installation of new traffic signals
- Construction hours will predominately be on weekdays (Monday through Friday) during the daytime hours (7am – 7pm); there may be instances of night or weekend work if needed and approved
- Work will be completed under temporary road closures of block segments; there may be instances of one-lane closures
- *A public meeting will be held prior to the start of Pine Street work*



Champlain
Parkway
Project



VERMONT
AGENCY OF TRANSPORTATION



Sign up to receive construction updates!



Email Us:

info@champlainparkway.com



Call Our Project Hotline:


802-496-8956



Visit Our Project Website:

champlainparkway.com





Champlain Parkway *Alignment*



**Champlain
Parkway
Project**



VERMONT
AGENCY OF TRANSPORTATION